GDAAC Notes for
MODIS Technical Team Meeting (1/21/99)

WEEKLY HIGHLIGHTS:

. End-to-end testing in progress (L0 ingest - DPREP-PGE01-02-03) in two modes, OPS and SSIT.

. Participated in SIPS-ECS Interface implementation discussion

. Data push outside of ECS network successfully tested

. Increase of L0 input and total data volume throughput of DPREP-PGEQ01-02-03 chain revealed system flaws regarding automated
operation, ECS fixes in progress

. Dry run of OREs in progress

WEEKLY PLAN:
. Continue end-to-end testing, increasing data throughput capacity
. Increase L0 input and total data volume throughput of DPREP-PGE01-02-03 chain
(current run 8 hrs, 24 hrs available)
. Test data push to from ECS to MODAPS

WORK IN PROGRESS AND FUTURE:

. Preparing for OREs and launch readiness

. Need to work L1B browse product identification with MCST and overall MODIS browse definition.
. Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem

e Actively pursuing, with SDST and ECS, schedule for L1B push to MODAPS.

. Pursuing an Oceans data archive and distribution phasing plan

ECS-SYSTEM STATUS: YELLOW
. Drop 4PX is operational. Chaining of DPREP-PGEO01-02-03 is possible, some manual intervention is necessary
MAPI/SDST TK SSIT STATUS: YELLOW

. Lien established for Error List. Analysis of applicability of error list MAPI complete; MODIS to provide error list for SDST Tk

PGE Name | Delivered | Integrate | Chained | E-T-E | Ops Ready | Launch Ready | State Notes
d
PGEO1 v2.1 | 4/15/98 5/8/98 5/20/98 1/99 Expected Y | L1A error list under review
PGE02 v2.0 | 1/29/98 | 3/18/98 | 5/20/98 1799 Expected G
PGEO3 v2.0 |2/18/98 | 4/27/98 | 5/20/98 1799 Expected G




